TUM Progress

No.	Ticket #	Issue	Domain	Module	Feature	UI / API	Priority	Description / Problem	Design %	Dev %	Deployed QA (Date & Time)	Int. Test %	Ext. Test %	Passed (Date & Time)	Dep. Prod. (Date & Time)	Int. Test %	Ext. Test %	Status	% Complete	Date & Time Complete
1			QA	TUM		API		internal server error 500 when posting an eLot message when with an Invalid Agreement Code		100	2022/05/12 - 2022/05-13	100						Resolved		
2			QA	TUM		API		internal server error 500 when posting an eLot message when with a target country that is not valid for the agreement indicated		100	2022/05/12 - 2022/05-13	100						Resolved		
3			QA	TUM		API		internal server error 500 when posting an eLot message with more that one tracking unit		100	2022/05/12 - 2022/05-13	100						Resolved		
4			QA	TUM		API		addinspectionresult accepting wrong processStatus value		100	2022/05/12 - 2022/05-13	100						Resolved		
5			QA	TUM		API		Updateinspectionresult accepting wrong processStatus value		100	2022/05/12 - 2022/05-13	100						Resolved		
6			QA	TUM		API		InspectionResult value not being persisted from TUM to TUR		100	2022/05/12 - 2022/05-13	100						Resolved		
7			QA	TUM	eLot Notice	API	1	No sector found for this agreement code in PhytClean error response for non special market elot posts		100	2022/05/16 22:00	100						Resolved		
8			QA	TUM	Bidirectional (TUMIntegration)	API	2	object reference not set to an instance of an object on eLot post but with 200 response (was not allowing multple tracking units to be submitted)		100	2022/05/16 22:00	100						Resolved		
9			PROD	TUM		API	3	Not finding marketingindication on PhytClean for special markets	20									WIP		
10			QA	TUM		API	4	Posting an eLot Notice to the TUM for an already existing TU creates new tracking unit record instead of updating the existing record										WIP		
11			PROD	TUM		API	5	elot notice with invalid/incorrect standard (marketingIndication; commodityCode; agreementCode; packageType) does not have eLotKey parameter in the response										WIP		
12			QA	TUM	General	API	6	duplicate tracking unit validation not failing on TUM										WIP		
13			PROD	TUM		API	7	eLotNotice not updating trackingunit OriginalLocation										WIP		
14				TUM		API	8	unable to test. Functionality crashes dev environment when link clicked										WIP		
15			QA	TUM	ePhyto step 6 dashboard	Wizard	9	Bugs logged on DevOps										WIP		
16																				
17																				
18																				
19																				
20																				
21																				
22																				
23																				